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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: May 22, 1895

SUBJ: Standard Scrap Metal/Chicago International Exporting Site Pcollution
Report

FROM: Steve Faryan, U..S5. EFA Region V 0SC

TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERR

J. Cisneros, Section Chief, ESS, D. Bruce, Chief RS-2

K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA

D. Inman, Dept. of the Environment, D. Henne, U.S5. Dept. of Interior
FOLREP NO: POLREP 23 EPA Region 5 Records Ctr.
I1  BACKGROUND AR

Refer to POLREP # 1 231943

ITII SITE INFORMATION
Refer to POLREP # 1

IV RESPONSE INFORMATION
A. Situation

1. Cuyrrent Situation
Refer to POLREP #1

2. Removal Activities (May 15, 1995 thru May 19, 1885)

X Excavation of PCB-contaminated material from areas under and
surrounding the shredder and shaker continued.

X Up to one foot of PCB-contaminated scil and debris was excavated from
grid L-20.

* Contaminated =so0il and debris was excavated from the pits at grid E-2-

* Grid area G,H-13 was brushed and scaped to complete excavation of
contaminated msterial from that location.

* Removal of railroad tracks and subseguent excavation of contaminated

s0il and debris beneath them was completed east of the shredder.
Afterwards the excavated ares was backfilled with tunnel stcne.

X Two railcars were loaded with metal and shavings, and were ftranspovte:
of f site for disposal. Eight baxes of fluff generated from the
shredder bag house and gravity ssparator bag house were placed in the
rall car for dispesal.

* A compaesite sample was collected from where s0il was excavated under
raillroad tracks located in grid H-18 of the main yard. FResul:ts
indicated 15 mg/kg total Aroclor. Lead and cadmium snalvtical rezol+rs
are pending.

K 501l samples were collected from 1- and 2-foot depths from grids H-135
and H-14. Analytical results are pending.

* Samples of metal/fluff from hoppers were zollected from boaxes in grids

J-17 and I-15%. Analytical results are pending.

3. Enforcement

CIE has failled to submit a contrachbor or a3 ¥ork Plan to condact zawpling

to coemply with the Unilateral Administrative Order. Internaticnzl

Engineers was approved by the U.3. EFA for condu-sting air, soil. and wases
-y

Stream Ssampling.
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E. Planned Removal Activity
SRefer to POLEER 1 through 22
C Next Steps

[
i

# Continue transportation and Silspo=zal of contaminated soil, de=boi

fluff.

* Collect =amplezs from the zhredded material, baghouse, and pre-shnreddad
material ags nesded
Clear debris., motars., =

opper fines arnd debrisz from Main Yard,
Complete removal of fluff/d is from around shredder and =zataker.
g0l 1 n
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*

¥ Dispose caontaminated
*

oil, debris d flaff at a TSCA Landfill
Remove railroad tracks and underlying soil in the main vard and west
vard, backfill, and replace tracks.
D Rey Issues
4 Moniteor compliance with the Unilateral Administrative Order to
Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations
COCST INFORMATION (as of 05/139/35)
COST CEILING
ERCS $ 2,724,535 % 2,300,000
TAT K 127,648 $ 150,000
J.5. EPA & 105,534 3 125,000
VI DISPOSITION OF WASTES
¥ A total of 119 rail cars have been shipped off-site for an estimatad
total of 10,710 tons. Seven waste disposal shipments cocurrsd during ¢

FOLREF period.

* Five tanker lcads approximating 20,600 gzllons of U3T comtents anddl w
collected from the UST excavated area have bteen shipped to GCafety Clea
{(Breslube) as of 1/20/3% for dizpozal.



